

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

YSR Kadapa District - PMGSY – Phase – IX – “Construction of Bridge @ 8/2 to 8/4 Km on road from Chilamakur to Basireddypally” in YSR Kadapa District - Revised Administrative Sanction - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No 39

Dated:04-01-2014.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD (Progs.II) Dept. dt.17.09.2010.
- 2) From the Engineer-in-Chief , PR, Admn & PMGSY, Hyderabad
Lr.No.W25/Chilamakur/2010, dt.27-7-2013

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.131.96 Lakhs in respect of the work “Construction of Bridge @ 8/2 to 8/4 Km on road from Chilamakur to Basireddypally, Jammalamadugu Division” in YSR Kadapa District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 165.57 lakhs as against the Original Administrative Sanction of Rs. 131.96 Lakhs in respect of the work “Construction of Bridge @ 8/2 to 8/4 Km on road from Chilamakur to Basireddypally, Jammalamadugu Division” in YSR Kadapa District under PMGSY Phase IX due to price escalation charges has to be borne by the State Share under PMGSY Phase IX.

Sl.No.	District	Name of the Bridge work	Original Administrative Sanction Amount	Revised Administrative Sanction Amount
1	Kadapa	Construction of Bridge at ½ - ¼ km on R/F NBB road to Bheemagundam (via) Nawabpeta of Mylavaram Mandal.	19.96 lakhs	22.00 lakhs
2	Kadapa	Construction of Bridge at 3/8 to 4/0 km local stream on R/F Thallapally to Alavapadu of Vempally Mandal.	44.72 lakhs	41.40 lakhs
3	Kadapa	Construction of Bridge at local vagu on R/F Chilamakur to Basireddypally of Mylavaram Yerraguntla Mandal.	7.19 lakhs	8.90 lakhs
4	Kadapa	Construction of Bridge across local Vanka on R/F NBB road to Bheemagundam (via) Nawabpeta of Mylavaram Mandal.	5.59 lakhs	7.27 lakhs
5	Kadapa	Construction of Bridge at 8/2 to 8/4 km on R/F Chilamakur to Basireddypally road of Yerraguntla Mandal.	54.50 lakhs	86.00 lakhs
		Total	131.96	165.57

(pto)

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 165.57 lakhs (Rupees One sixty five lakhs and Fifty seven thousand only) as against the Original Administrative Sanction of Rs. 131.96 Lakh (Rupees One thirty one lakhs and Ninety six thousand only) in respect of the work "Construction of Bridge @ 8/2 to 8/4 Km on road from Chilamakur to Basireddypally, Jammalamadugu Division" in YSR Kadapa District under PMGSY Phase IX due to price escalation charges has to be borne by the State Share.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is informed that the detailed investigation was not done at the time of preparation of estimate and followed provisions of G.O.Ms.No.94, I&CAD Deptt., dt:25.07.2003 and take necessary action accordingly.

5. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

6. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.30311/529/Expr.PR&RD/13, Dated. 11.12.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, YSR Kadapa District.

The District Treasury Officer, YSR Kadapa District.

The Account General, A.P.Hyderabad.

Copy to:

The PS to Minister (PR&RWS)

The PS to Prl.Secy (PR)

The Finance (Expr & PR&RD) Dept.,

Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.